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SENT VIA EMAIL  

 

AMENDMENT No. 3 to 

CONTRACT NUMBER 30007086  

FOR 

JOHNSON CREEK OXBOW ENHANCEMENT 

 
 

This Amendment No. 3 amends Contract No. 30007086 dated 1st day of November 

2019, by and between Wolf Water Resources, Inc. ("Consultant") a domestic 

business corporation of the State of Oregon, and the City of Portland, a municipal 

corporation of the State of Oregon ("City") by and through their duly authorized 

representatives. This Amendment may refer to Consultant and City individually as a 

“Party” or collectively as the “Parties.” 

 

This Amendment is authorized by City Ordinance ______. 

 

The Effective Date of this Amendment is _____________ .  The purpose of this 

Amendment is to change the City’s Project Manager, extend the Term, add funds to 

the Contract, revise the Scope of Work, revise CONSULTANT KEY PERSONNEL, 

revise SUBCONSULTANTS, revise task breakdown of the “not to exceed” amount 

and revise the Hourly Rates. 

 

The Contract was previously amended as follows:  

 

Amendment 1, dated March 1, 2020, which revised the Scope of Work and 

revised the Hourly Rates.  

 

Amendment 2, dated October 1, 2021, which extended the Term from October 

31, 2022 to December 31, 2024, increased the original not-to-exceed amount 

of the Contract from $813,481 by $193,788 to a new total not-to-exceed 

amount of $1,007,269, revised the Scope of Work, revised the CONSULTANT 

KEY PERSONNEL table, revised the task breakdown of the “not to exceed” 

table and revised the Hourly Rates.  
 
The Parties agree to Amend the Contract as follows: 

 
1. The City’s Project Manager is changed from Sean Bistoff to Ali Young. 

 
2. The Term is extended from December 31, 2024, to October 31, 2027, unless 

terminated sooner under the provisions of the Contract.  
 

3. The Contract not-to-exceed amount of $1,007,269 is increased by $662,023 to a 
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new total not-to-exceed amount of $1,669,292. 
 

4. The Scope of Work is revised as shown below. New language is in BOLD 

and underline.  All other language shall remain the same. 
 

TASK 1  
PROJECT MANAGEMENT 
 

Task 1.2 – Project Meetings and Coordination  

 

• Participate in weekly Core Team meetings for an additional year.  

• Participate in additional design review meetings to account for changes to 
the project area, additional design needs, and another year of design. 

• Increased PM and invoices for an additional year. 

• Increased PM for two additional subs (HRA and LKE). 
 

TASK 3 

SITE INVENTORY & FIELD INVESTIGATIONS 

 

Task 3.3 – Surveying 

 

• Tree Survey for the Kreig Property. 

 

Task 3.4 – Utility Coordination 

 

• Track existing utilities and coordination related to utility locates and 
design needs. 

 

DELIVERABLES for Task 3.4 

 

2. Utility log tracking utility locates and design needs. 
 

 

Task 3.6 – Wetland Delineation 

 

• Wetland determination and documentation for the Kreig Property. 

 

TASK 4 

PERMITTING 

 

Task 4.1 – Permit Process 

 

• Cultural Resources Assessment and Report (see attached HRA SOW). 

• In-water-work variance application and coordination. 

 

Task 4.2 – Environmental Review 
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• Tree removal plan, coordinating with PRP, and BDS permit support. 

• Tree removal plan and coordination for implementation ahead of 
construction. 

 

DELIVERABLES for Task 4.2 

 

2. Tree removal plan. 

 

Task 4.3 – No-Rise Certification or CLOMR/LOMR 

 

• Additional modeling to tie-in to effective model upstream and downstream 
of the project impact area. 

• Coordinate the CLOMR/LOMR modeling approach and participate in 
meetings with BES, FEMA and the BDS Floodplain Manager.  

• Develop a 1D or 2D model of existing and proposed conditions that meets 
FEMA requirements for revising the floodplain and floodway.  

• The Consultant shall fill out the FEMA MT-2 forms and necessary 
documentation for the CLOMR/LOMR submissions.  

• Consultant shall develop a narrative memo that summarizes the model 
results and includes all the sections necessary for the MT-2 application. 

• The Consultant will provide the property owner notification letters for BDS 
to submit to property owners along Johnson Creek through the effected 
project reach.  

• The Consultant will develop the CLOMR/LOMR Workmaps and revised 
FIRM panels as necessary for the MT-2 application. 

• The Consultant will coordinate environmental compliance with BES, USFW, 
and FEMA. 

• The Consultant will respond to FEMA comments and provide revised 
submittal documentation.  

• City of Portland and City of Milwaukie Floodplain Permits. 

• The Consultant will process the LOMR based on the as-built conditions. 

 

DELIVERABLES for Task 4.3 

1. Completed no-rise memo or CLOMR application. 

 

TASK 5 

HYDROLOGY AND HYDRAULICS 

 

Task 5.1 – Hydrologic and Hydraulic Modeling 

 

• Adjust model proposed terrain to include grading of the Kreig Property. 
 

TASK 6 
DESIGN 

 

Task 6.3 – 60% Design 
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• Design grading for the Kreig Property and include it in 60% Design PSE. 

• Provide public outreach renderings. 

• Include an additional 60% Permit plan set including revegetation 
specifically for BDS permit review.  

• Constructability review (LKE). 

 

Task 6.4 – 90% Design Phase 

 

• Include Kreig Property in the 90% Design PSE. 

• Constructability review (LKE). 

 

Task 6.5 – Final Design Phase 

 

DELIVERABLES FOR Task 6.5 

 

7. Include Kreig Property in Final Design PSE. 
8. Constructability review (LKE). 

 

TASK 7 

CONSTRUCTION PHASE 

 

Task 4.2 – Construction Period 

 

• Extend the construction season another year. 

• Construction support (LKE). 

• As-built survey for the As-built Plans and LOMR. 

• As-built Plans for BES documentation and the LOMR. 

 

5. The CONSULTANT KEY PERSONNEL table is deleted in its entirety and 
replaced with the table below:  

 
NAME ROLE ON PROJECT 
Marjorie Wolfe Principal Engineer III 
Amanda Jones Senior Engineer III 
Joe Rudolph Senior Scientist I 

 
6. The SUBCONSULTANTS section is revised as shown in the table below:  

 

NAME 

DMWESB 
CERTIFICATIO

N  
TYPE 

ROLE ON 
PROJECT 

CURRENT 
SUBCONTRACT 

AMOUNT 

AMENDMENT 
3 

REVISED 
SUBCONTRACT 

AMOUNT 

Aquatic Contracting, 
LLC 

ESB 

Wetland 
delineation, 
Constructability 
review 

$29,700 ($20,305) $9,395 

Rivero Design, LLC 
DBE, ESB, 
MBE, WBE 

Drafting $22,500 - $22,500 
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Ron Bush 
Engineering and 
Surveying, PC 

ESB Surveying $20,160 - $20,160 

Pali Consulting, Inc. ESB 
Geotechnical 
Engineering 

$22,060 ($6,681) $15,379 

Portland Tree 
Consultancy 

ESB Tree ID $8,250 $10,670 $18,920 

Greenworks PC None 
Landscape 
Architecture/ 
Graphics 

$50,249 $8,389 $58,638 

Zucker Engineering, 
LLC 

ESB 
Civil/Storm 
Design 

$29,100 ($24,225) $4,875 

LKE Corporation DBE 
Constructability 
Review 

$0 $12,960 $12,960 

Historical Research 
Associates, Inc.  

WBE 
Cultural 
Resource 
Investigations 

$0 $48,394 $48,394 

 
6. The task breakdown of the “not to exceed” amount is revised as shown in the table 

below: 

 

Task Description 
Revised 

Not to Exceed Amount 

1 Project Management and Meetings $288,658  

2 Review and Evaluate Information $6,379  

3 Site Inventory and Field Investigations $209,165  

4 Permitting $379,506  

5 Hydrology and Hydraulics $116,057  

6 Design $520,618  

7 Construction Phase $117,066  

 Reimbursables $31,843 

TOTAL CONTRACT AMOUNT $1,669,292 
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7. Hourly Rates are increased by 7.6% for Consultant and its subconsultants, based 
on the Consumer Price Index for Urban Wage Earners and Clerical Workers 
(CPI-W) West Region Class Size A average inflation rate for 2022 (as 
determined from the U.S. Bureau of Labor Statistics). The revised Hourly Rates 
are as shown in the table below and are effective September 1, 2023:  
 
Wolf Water Resources, Inc 

ROLE ON PROJECT 
CURRENT 

HOURLY RATE 
REVISED 

HOURLY RATE 

Principal-in-Charge/ Sr. Project Manager 160 172.16 

Sr. Engineer 155 166.78 

Sr. Aquatic Biologist 138 148.488 

Sr. Landscape Planner 140 150.64 

Professional Engineer (PE) 134 144.184 

Sr. Engineering Tech (EIT) 105 112.98 

Jr. Engineering Tech (EIT) 85 91.46 

Sr. Geomorphologist 136 146.336 

Sr. River Scientist 180 193.68 

Landscape Ecologist 115 123.74 

Wetland Scientist 130 139.88 

Sr. GIS Analyst 130 139.88 

GIS Analyst 110 118.36 

Principal Engineer 190 204.44 

Sr. Scientist 170 182.92 

Scientist 140 150.64 

Jr. Scientist 110 118.36 

Sr. Engineer Tech (EIT) II 135 145.26 

Professional Engineer (PE) II 150 161.4 

Senior Landscape Planner II 165 177.54 

Senior Engineer II 190 204.44 

Principal Engineer II 220 236.72 

Senior River Scientist II 240 258.24 

**Principal Engineer III - 250 

**Senior Engineer III - 220 

**Senior Scientist I - 220 

**Sr. Engineer Tech (EIT) III - 145 

**Professional Engineer (PE) III - 165 

**Sr. River Scientist III - 260 

**Sr. Landscape Planner III - 175 

**NEW ROLE ON PROJECT 

Greenworks PC 

ROLE ON PROJECT 
CURRENT 

HOURLY RATE 
REVISED 

HOURLY RATE 

Principal/Technical Director 178.87 192.46 

Sr. Project Manager 122.21 131.50 

Landscape Architect II 102.30 110.07 

Landscape Designer I 80.60 86.73 

Associate Principal 160 172.16 

Landscape Architect III 135 145.26 

Landscape Designer III 110 118.36 

Project Assistant III 120 129.12 

**Project Assistant III - 155 
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**Principal - 220 

**Landscape Architect IV - 165 

**Landscape Designer II - 120 

**Project Assistant II - 130 

**NEW ROLE ON PROJECT 

Rivero Design, LLC. 

ROLE ON PROJECT 
CURRENT 

HOURLY RATE 
REVISED 

HOURLY RATE 

Designer 110 118.36 

Designer II 140 150.64 

Ron Bush Engineering and Surveying, LLC 

ROLE ON PROJECT 
CURRENT 

HOURLY RATE 
REVISED 

HOURLY RATE 

Surveyor/Engineer 180 193.68 

Aquatic Contracting, LLC 

ROLE ON PROJECT 
CURRENT 

HOURLY RATE 
REVISED 

HOURLY RATE 

Ecologist 135 145.26 

Construction Review 135 145.26 

Portland Tree Consultancy 

ROLE ON PROJECT 
CURRENT 

HOURLY RATE 
REVISED 

HOURLY RATE 

Arborist 110 118.36 

Pali Consulting, Inc. 

ROLE ON PROJECT 
CURRENT 

HOURLY RATE 
REVISED 

HOURLY RATE 

Principal 135 145.26 

Staff Geologist 115 123.74 

Admin Support 55 59.18 

Zuker Engineering 

ROLE ON PROJECT 
CURRENT 

HOURLY RATE 
REVISED 

HOURLY RATE 

Senior Engineer 150 161.40 

*Historical Research Associates, Inc. 

ROLE ON PROJECT 
CURRENT 

HOURLY RATE 
REVISED 

HOURLY RATE 

Senior Archaeologist - 160 

Archaeologist III - 118 

Archaeologist III /GIS Specialist - 142 

Archaeologist I - 94 

Archaeological Technician - 91 

Archaeologist III/Artifact Analyst - 133 

Archaeologist I/Laboratory Analyst - 106 

Principal Architectural Historian - 178 

Architectural Historian III/Specialist - 134 

Logistics Coordinator - 118 

Safety Manager - 151 

Information System Specialist - 153 

Editor/Production Assistant - 114 

Production Specialist - 95 

Project Administration - 95 

Principal Archaeologist - 209 

Accounting Assistant - 111 

*New Subconsultant 



City Attorney 2/7/2020 

 

*LKE Corporation 

ROLE ON PROJECT 
CURRENT 

HOURLY RATE 
REVISED 

HOURLY RATE 

Constructability Review - 180 

*New Subconsultant 

 
All other terms and conditions of the Contract remain unchanged by this Amendment and in 

full force and effect. 

 
This Amendment may be signed in two (2) or more counterparts, each of which shall be 
deemed an original, and which, when taken together, shall constitute one and the same 
instrument. The Parties agree that they may execute this Amendment by electronic means, 
including the use of electronic signatures.  
 
IN WITNESS WHEREOF, the Parties hereby cause this Amendment to be executed.  

WOLF WATER RESOURCES, INC. 

  

Authorized Signature Date 
  
  

Printed Name and Title  

Address: 
 
 

  

Phone:  

  
   

 

Prepared by Amy Beamon 
 

Sent to Wolf Water Resources, Inc. via email 
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Contract Number: 30007086       Amendment No: 3  
 
Contract Title: JOHNSON CREEK OXBOW ENHANCEMENT 
 
 
 
 
 
 
 
 
CITY OF PORTLAND SIGNATURES 
 
 
By: ___________________________________________ Date: ______________ 
  Chief Procurement Officer 
 
Approved: 
 
By: ___________________________________________ Date: ______________ 
  Office of City Auditor 
 
Approved as to Form:  
 
By: ___________________________________________ Date: ______________ 
  Office of City Attorney 
 
 
 


